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Project Name: Public Safety Mobile Radio Communications Project 

Agency: Department of Emergency Services; Department of Transportation; Information Technology 

Department 

Business Unit/Program Area: Division of State Radio; Radio Operations; Telecommunications 

Project Sponsor: Greg Wilz (DES), Russ Buchholz (DOT), Lisa Feldner (ITD) 

Project Manager: Justin Data 

Project Objectives  

Measurements 

Met/ 

Not Met  Description 

Increase the 
opportunity for 
interoperability  

Met New radio system is “P25” compliant, which is a suite of standards and 
associated technologies for radio communications that are dedicated to 
ensuring interoperability.  

Upgrading obsolete 

systems 

Met The entire radio system’s technical infrastructure has been replaced with new 

equipment. Essentially, everything that wasn’t a building or tower was 
replaced, such as radio antennas, cabling, servers, combiners, repeaters, 
networking. 

The new system has 

the ability to handle 
both digital and 
analog 

transmissions  

Met The new system has the capability of operating in either an analog or digital 

mode. It is currently running in an analog mode until enough local jurisdictions 
upgrade their equipment to digital-capable equipment, at which time the 
system can be switched to run in the digital mode.  

 

Schedule Objectives  

Met/ 

Not Met  

Scheduled Completion 

Date 

Actual Completion 

Date Variance 

Not Met  Oct. 19, 2006 August 6, 2008 -105% 

 

Budget Objectives 

Met/ 
Not Met  Baseline Budget  Actual Expenditures  Variance 

Met $3,525,346.56 $4,288,019.84 -22% 

Note: This project was a fixed bid and is being paid for via “lease-purchase agreement.”  The total 

cost for the lease agreement is $8,101,386.24 (of which, $7,063,553.93 is the principle). The lease 

spans nine annual payments. The first payment was made in December 2004, and the last 

payment is scheduled for December 2012. So although an additional payment was made to the 

lease during the course of the project work due to the extension of the schedule, overall the final 

cost (in 2012) will be the same cost established when the baseline was set. 

 

Major Scope Changes  

There were no major scope changes to the project. 

 

 

Lessons Learned 

 You cannot rely solely on the vendor to find quality defects within the product they are 

providing. In this project the DOT personnel who were sent to audit site work that was 

“certified” as completed by the vendor, found a number of instances where re-work was 

required for the deliverable to be truly checked off. 

 Be perseverant when dealing with issues related to the project . Although it could potentially 
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have been simpler to accept the vendor’s terms for project closeout (leaving a number of 

issues unresolved), the team kept the project open and negotiations continuing for well over a 

year, either resolving the issues or obtaining acceptable settlement terms. Although there was 

staff cost related to pursuing this, that cost was negated by the terms of the settlements the 

multiple parties agreed to. A second part to this lesson would be to understand where that 

point is at which continued perseverance becomes a more costly venture than that of making 

a concession to quality. 

 Always get a clear escalation path to the highest levels of the vendor organization with which 

you are dealing. Early on in the project we did not have this, and the project came to a 

standstill on a major issue. It wasn’t until the team sought out “higher ups” in the vendor 

organization that any movement resumed in the project. 

 

 

Success Story 

 A severely antiquated radio system that was beyond obsolete (to the point in which spare 

parts could no longer even be found at salvage yards) has been replaced with a current 

technology that can be scaled for future growth.  

 The core, State team worked well together and easily came to agreement on the direction of 

the project and strategies for working with the vendor. 

 Sponsorship was strong for the project, even with the membership of the sponsor team and 

executive team changing over the course of the long project timeline (the three original 

sponsors for the project retired during the course of the project) 

 Attempted change orders from the vendor were mit igated by the State team, resulting in no 

cost increases 

 Despite the incredibly large user base of the radio system, there were few hiccups related to 

jurisdictions changing their radio frequencies to be ready for the transition.  

 

 


